



# EVALUATION WORKSTREAM

## UPDATED AT DECEMBER 2017

Flavia Piccinini

Third Transnational Meeting,  
Porto, 24-25 January 2018



# EVALUATION TIMELINE

Project Activity	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
Months	oct-16	nov	dec	jan-17	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan-18	feb	mar	apr	may	jun	jul	aug	sep
O1																								
O2																								
O3																								
O4																								
Evaluation Plan																								
<b>PROGRESS Evaluation:</b>																								
Interim Evaluation																								
<b>PROCESS Evaluation:</b>																								
Meeting 1: Baseline Assessment																								
Meeting 2: Interim Evaluation																								
Meeting 3: Interim Evaluation																								
Meeting 4: Final Evaluation																								
Impact Evaluation																								
<b>Final Evaluation &amp; Final Report</b>																								

## 2° PROGRESS EVALUATION:

### FEEDBACK COLLECTED AT 15 JANUARY 2018

**IO2 (ANS):** training contents for modules 1-3-4 were developed smoothly and without any particular delay. Contents for module 2, originally scheduled for September/November 2017, are still ongoing since the A4C app is still not ready.

**PROJECT MANAGEMENT (LNU):** project management activities (coordination, administrative, financial and quality management issues) proceeded well. A new project coordinator entered into the project, however this variation doesn't seem to have affected the project in any way.

**DISSEMINATION (ANS):** Partners presented the project during different events and meetings, however the dissemination activities (in particular through social media and newsletter) are still not sufficient, and will deserve special care in the following months.

**EVALUATION (INRCA):** evaluation activities proceeded as planned. A set of questionnaires for the impact evaluation on final beneficiaries (carers) have been elaborated by INRCA and revised with partners.

# PROCESS EVALUATION

**Next tasks:** The evaluation of the Porto Meeting will be carried out after the meeting ending.

The online questionnaire is already available at:

<https://goo.gl/forms/ShHvj64ocOdivphW2>



## EVALUATION OF THE PROJECT IMPACT

According to the A4C proposal, impact evaluation will be focused on:

- The project final beneficiaries: **carers**
- **The local communities and stakeholders** reached through the Multiplier events
- The **organizations** and **the project staff** involved in the project

## EVALUATION OF THE IMPACT - CARERS -

Carers participating to the piloting will be interviewed three times: at the beginning of the training (**T0**), at its end (**T1**) and 4,5 months later with a follow up phone interview (**T2**) to check if any improvement in their caring situation has occurred thanks to the participation in the A4C training course.

Three questionnaires has been elaborated by INRCA and revised according to the suggestions of partners.



EXPECTED IMPACT ON THE TARGET GROUP ACCORDING TO THE APPLICATION	HOW WILL BE EVALUATED? CORRESPONDING SECTION OF THE EVALUATION TOOL
Increased awareness of carers about the possibilities offered by ICT to improve their caring role	Section 3 of the questionnaire “Online Resources and Digital Skills” (T0, T1)
Increased ICT skills and literacy	Section 3 of the questionnaire “Online Resources and Digital Skills” (T0, T1) + section 4 “A4C app and resources” (T1, Follow up)
Increased interest in long life learning opportunities	Section 5 “Training” (T0, T1)
Improved capacity to conciliate care and personal/professional life	Follow up phone interview ( <u>a specific item has been added</u> )

## EVALUATION OF THE IMPACT – LOCAL COMMUNITIES -

**Local Communities and Stakeholders** will be invited to participate in the final multiplier event.

These final events will be aimed to:

- sensitize the audience about the issues and difficulties faced by family caregivers;
- make the public aware about the role of ICT in supporting caregiving tasks;

A **satisfaction questionnaire** will be elaborated by INRCA for this aim and circulated among partners.



## EVALUATION OF THE IMPACT - ORGANIZATIONS & PROJECT STAFF -

Partners will be asked to provide a comprehensive evaluation of their experience within the A4C project, the impact on their organizations, and the strategies (if any) they intend to adopt to ensure the project results sustainability.

A specific **set of questions** will be elaborated by INRCA for this aim and added to the final progress survey in June 2018.

# EVALUATION: NEXT DEADLINES

- **PROCESS EVALUATION:** evaluation of the third transnational meeting will be carried out after the Porto meeting ending. A short report including main results and suggestions will be circulated within **February 2018**.
- **PROGRESS EVALUATION:** The 2nd Progress report will be delivered within **February 2018**.

# THE END

THANK YOU FOR LISTENING